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Grant Number:
B-08-DN-26-0001

Grantee Name:
State of Michigan

Grant Amount:
$98,653,915.00

Estimated PI/RL Funds:
$7,000,000.00

Obligation Date: Award Date:

03/24/2013

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$105,653,915.00

Disasters:

NSP

Declaration Number

$374,560.62

N/A

$82,645,031.74$9,508,921.18

Total Obligated

$4,076,460.76

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$102,425,712.80

     Program Funds Drawdown

To Date

$102,243,726.80

$102,425,712.80

Overall

$48,847,998.72

$628,161.39

Narratives
Areas of Greatest Need:

MSHDA&lsquos new Neighborhood Stabilization Program (NSP) provides targeted emergency assistance to local governments, non-profits,
land banks and for profits to acquire and redevelop foreclosed properties that might otherwise become sources of abandonment and blight
within their communities. The State of Michigan has been allocated $98,653,915 to address the areas of greatest need within Michigan. The
State of Michigan has selected areas with a HUD risk score of 6 or above as the areas of greatest need.

Distribution and and Uses of Funds:

All awards will be made in accord with our published action plan, and activities will be entered as awards are made.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Active

QPR Contact:Grant Status:
No QPR Contact Found

$9,883,481.80 $86,721,492.50Total Funds Drawdown
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$75,247,031.28

$9,367,568.18

$0.00

Total Funds Expended

$437,425.62 $4,666,951.36

Match Contributed

$88,462,358.90

Program Income Received

NSP1 continues to move toward 100% expenditure by March 15, 2013. So far, the State of Michigan has expended
over $91.6 million in NSP1 funds, which is approximately 93% of the allocation. Additional draws in the amount of
$1,184,998.22 have been submitted to our office for processing. All entitlement and competitively funded grantees
were required to provide a timeline for expenditures to our office as of close of business on 1/29/2013. MSHDA is
currently reviewing those responses and will be reallocating funds accordingly within the next week. The multifamily
projects are all moving toward completion and are anticipated to utilize all budgeted funds prior to the expenditure
deadline. MSHDA is on track to exceed the expenditure requirement during the first quarter of 2013.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$4,518,312.64

$0.00

To Date

Limit on Public Services

$75,247,031.28

0.00%
0.00%

Overall Benefit Percentage (Projected)

$4,518,312.64

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$14,798,087.25

Required

$9,865,391.50

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $24,663,478.75 $38,688,863.00

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

001, Admin $99,063.58 $9,083,832.90 $4,518,312.64

001-A, Financing Mechanisms SF $0.00 $1,609,478.00 $1,347,860.27

001-B, Eligible Use B-Competative $0.00 $7,876,226.57 $6,460,864.92

001-D, Demolition $0.00 $21,218,874.10 $16,611,849.00

001-E, Construction of New Housing $0.00 $1,063,508.00 $729,957.00

002-A, Financing Mechanisms DPA $0.00 $179,490.00 $179,490.00

002-B, Eligible Use B-Entitlement $0.00 $13,800,430.00 $10,366,203.92
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002-C, Land Banking-Disposition $0.00 $59,017.00 $56,817.00

002-E, Rehab/Reconstruction of Residential Structures $0.00 $508,644.46 $449,634.00

003-E, Homeownership Assistance to Low and Moderate Income $0.00 $4,350.00 $1,400.00

004-E, Redev of Demolished or Vacant $0.00 $1,157,793.00 $1,157,793.00

005-E, Acquisition Only $0.00 $4,682,394.00 $4,631,482.00

9999, Restricted Balance $0.00 $0.00 $0.00

B001M, Multifamily Developments $9,409,857.60 $42,359,120.00 $36,133,367.99

Program Income, Program Income $0.00 $2,048,963.58 $0.00
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,193,770.00

N/A State of Michigan

Total Projected Budget from All Sources

Match Contributed

$5,193,770.00

$0.00

$0.00

$0.00

$5,193,770.00

$2,729,226.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

001

$99,063.58

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2014

$0.00

To Date

09/29/2008

N/A

$2,729,226.64

Total Funds Expended

Responsible Organization:

$99,063.58

Administration Under Way

Activity Description:

These will include administrative expenses for the State of Michigan and for subrecipients - to be determined at grant award.

Location Description:

Activity Progress Narrative:

MSHDA AdminActivity Title:

Project Number:

001

Project Title:

Admin

$2,729,226.64$99,063.58State of Michigan

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$99,063.58     Program Funds Drawdown $2,729,226.64
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$437,017.81

NSP Only - LMMI Monroe County Opportunity Program

Total Projected Budget from All Sources

Match Contributed

$437,017.81

$0.00

$0.00

$0.00

$437,017.81

$431,777.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0096-CFR-B001

$0.00

$15,829.07

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$6,247.81

$0.00

N/A

09/30/2012

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$381,183.81

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation for resale of five units.

Location Description:

In the City of Monroe and Frenchtown Township

Activity Progress Narrative:

Monroe County Opportunity ProgramActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

$431,777.00$0.00Monroe County Opportunity Program

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 4/2 1/3 5/5# of Households 0 1 100.00

$0.00     Program Funds Drawdown $374,936.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan3121 Englewood 48162-Monroe Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,328.00

N/A Royal Oak City

Total Projected Budget from All Sources

Match Contributed

$59,328.00

$59,328.00

$0.00

$0.00

$59,328.00

$59,328.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0230-ENT-001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/29/2008

N/A

$25,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Royal Oak CityActivity Title:

Project Number:

001

Project Title:

Admin

$59,328.00$0.00Royal Oak City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $25,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$589,767.00

NSP Only - LMMI Royal Oak City

Total Projected Budget from All Sources

Match Contributed

$589,767.00

$589,767.00

$0.00

$800.00

$589,767.00

$460,146.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0230-ENT-B001

$0.00

$800.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$459,346.00

Total Funds Expended

Responsible Organization:

($129,621.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Royal Oak CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$460,146.00($129,621.00)Royal Oak City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/5# of Housing Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 0/0 2/0 2/0# of Households 0 2 100.00

$0.00     Program Funds Drawdown $459,346.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan321 E. 12 Mile Rd. 48073-Royal Oak Match / N

Michigan4241 Crooks Rd. 48073-Royal Oak Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,459,422.84

NSP Only - LMMI Wyoming City

Total Projected Budget from All Sources

Match Contributed

$1,459,422.84

$0.00

$0.00

$0.00

$1,459,422.84

$1,370,705.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0276-ENT-B001

$0.00

$183,741.92

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$183,741.92

$0.00

N/A

09/30/2012

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$1,370,705.84

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The rehab construction also includes acquisition.

Location Description:

Activity Progress Narrative:

Wyoming CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$1,370,705.84$0.00Wyoming City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Housing Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

4 11/0 13/0 25/12# of Households 0 4 96.00

$0.00     Program Funds Drawdown $1,186,963.92
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Activity Locations
Address County State ZipCity Status / Accept

Michigan3725 Dunbar Ave. SW 48509-Wyoming Match / N

Michigan1030 32nd St. SW 49509-Wyoming Match / N

Michigan3817 Milan Ave. SW 48509-Wyoming Match / N

Michigan1120 Whiting St. SW 48509-Wyoming Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,633.00

NSP Only - LMMI Bay City City

Total Projected Budget from All Sources

Match Contributed

$45,633.00

$0.00

$0.00

$0.00

$45,633.00

$18,396.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0278-ENT-D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

03/17/2009

Area Benefit (Census)

$9,561.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Bay City CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$18,396.00$0.00Bay City City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/10# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $9,561.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan411 N. Dean 48706-Bay City Match / N

Michigan308 S. Barclay 48706-Bay City Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$949,429.34

NSP Only - LMMI Muskegon City

Total Projected Budget from All Sources

Match Contributed

$949,429.34

$0.00

$0.00

$0.00

$949,429.34

$832,841.34

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0280-ENT-B001

$0.00

$90,787.34

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$90,787.34

$0.00

N/A

09/30/2012

$56,013.77

To Date

03/17/2009

Direct Benefit (Households)

$832,841.34

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Muskegon CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$832,841.34$0.00Muskegon City

$149,859.00$0.00Muskegon Heights City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/8# of Housing Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $742,054.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan1201 Ransom 49442-Muskegon Match / N

Michigan1644 Division 49442-Muskegon Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2 1/0 3/0 4/0# of Households 0 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$249,220.00

NSP Only - LMMI Muskegon City

Total Projected Budget from All Sources

Match Contributed

$249,220.00

$249,220.00

$120,000.00

$0.00

$249,220.00

$214,768.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0280-ENT-E001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$157,377.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of demolished or vacant properties by constructing four new residential units.

Location Description:

Activity Progress Narrative:

Muskegon CityActivity Title:

Project Number:

001-E

Project Title:

Construction of New Housing

$214,768.00$0.00Muskegon City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Housing Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 1/0 1/0 2/4# of Households 1 2 100.00

$0.00     Program Funds Drawdown $157,377.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan1543 Hoyt 49441-Muskegon Match / N

Michigan461 Marquette 49441-Muskegon Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$438,323.00

NSP Only - LMMI Lighthouse Communities

Total Projected Budget from All Sources

Match Contributed

$438,323.00

$0.00

$239,990.00

$0.00

$438,323.00

$438,322.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0281-CFR-B001

$0.00

$118,779.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$118,779.00

$0.00

N/A

05/31/2012

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$438,322.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquire, rehabilitate and resell four homes.

Location Description:

Garfield Park Neighborhood

Activity Progress Narrative:

Lighthouse CommunitiesActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

$438,322.00$0.00Lighthouse Communities

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 1/2 3/4# of Households 1 1 66.67

$0.00     Program Funds Drawdown $319,543.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan1163 Alger St. SE 49507-Grand Rapids Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$175,327.00

NSP Only - LMMI Muskegon Heights City

Total Projected Budget from All Sources

Match Contributed

$175,327.00

$175,327.00

$0.00

$0.00

$175,327.00

$149,859.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0295-ENT-B001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$163,474.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehab/Residential

Location Description:

DRGR is blocking our ability to enter $13,615 as expended this quarter.

Activity Progress Narrative:

Muskegon Heights CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

$0.00     Program Funds Drawdown $163,474.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$47,424.00

NSP Only - LMMI Coldwater City

Total Projected Budget from All Sources

Match Contributed

$47,424.00

$47,424.00

$60,241.00

$0.00

$47,424.00

$47,424.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0298-CFR-D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/31/2010

$0.00

To Date

07/01/2009

N/A

$47,424.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Planned

Activity Description:

Demolition of five blighted properties.

Location Description:

City of Coldwater

Activity Progress Narrative:

Coldwater CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$47,424.00$0.00Coldwater City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/5# of Properties 2

$0.00     Program Funds Drawdown $47,424.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan205 Henry St. 49036-Coldwater Match / N

Michigan141 Jackson St. 49036-Coldwater Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$79,094.00

NSP Only - LMMI Port Huron City

Total Projected Budget from All Sources

Match Contributed

$79,094.00

$0.00

$70,794.00

$0.00

$79,094.00

$73,525.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0306-ENT-D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

03/17/2009

N/A

$70,097.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Port Huron CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$73,525.00$0.00Port Huron City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/4# of Properties 1

$0.00     Program Funds Drawdown $70,097.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan2922 Little St. 48097-Port Huron Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$239,582.00

NSP Only - LMMI Bethany Housing Ministries

Total Projected Budget from All Sources

Match Contributed

$239,582.00

$0.00

$15,932.00

$63,948.00

$239,582.00

$239,582.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0318-CFR-B001

$0.00

$78,530.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$14,582.00

$0.00

N/A

09/30/2012

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$239,582.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

to acquire and rehabilitate three (3) homes for resale.

Location Description:

McLaughlin Neighborhood located in the City of Muskegon

Activity Progress Narrative:

Bethany Housing MinistriesActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/1 1/2 3/3# of Households 0 0 100.00

$0.00     Program Funds Drawdown $225,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,355.00

NSP Only - LMMI Ann Arbor City

Total Projected Budget from All Sources

Match Contributed

$61,355.00

$0.00

$0.00

$0.00

$61,355.00

$27,700.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0381-ENT-D001

$2,413.00

$24,135.00

$2,413.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$2,413.00

$0.00

N/A

09/30/2012

$0.00

To Date

03/17/2009

Area Benefit (Census)

$27,700.00

Total Funds Expended

Responsible Organization:

$2,413.00

Clearance and Demolition Under Way

Activity Description:

Demolition.

Location Description:

Activity Progress Narrative:

Ann Arbor CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$27,700.00$2,413.00Ann Arbor City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

$0.00     Program Funds Drawdown $25,287.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$911,189.68

NSP Only - LMMI Saginaw City

Total Projected Budget from All Sources

Match Contributed

$911,189.68

$0.00

$0.00

$0.00

$911,189.68

$784,992.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0387-ENT-B001

$0.00

$126,189.68

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$705,788.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Saginaw CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$784,992.00$0.00Saginaw City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/12# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 1/0 3/0 4/0# of Households 1 2 100.00

$0.00     Program Funds Drawdown $705,788.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan1659 Stanley 48602-Saginaw Match / N

Michigan722 S. Wheeler 48602-Saginaw Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$667,339.00

NSP Only - LMMI Saginaw City

Total Projected Budget from All Sources

Match Contributed

$667,339.00

$0.00

$250,692.00

$0.00

$645,000.00

$649,992.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0387-ENT-D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

03/17/2009

N/A

$507,223.00

Total Funds Expended

Responsible Organization:

$9,748.00

Clearance and Demolition Under Way

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Saginaw CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$649,992.00$9,748.00Saginaw City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

101/72# of Properties 5

$0.00     Program Funds Drawdown $507,223.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan1520 Emily 48601-Saginaw Match / N

Michigan1117 Gallagher 48601-Saginaw Match / N

Michigan1210 Emily 48601-Saginaw Match / N

Michigan1109 S. Warren 48601-Saginaw Match / N

Michigan3719 Fulton 48601-Saginaw Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,410,000.00

NSP Only - LH - 25% Set-Aside State of Michigan

Total Projected Budget from All Sources

Match Contributed

$4,410,000.00

$4,410,000.00

$0.00

$0.00

$4,410,000.00

$3,195,061.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0693-2-B001MS

$1,217,829.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

07/29/2010

Direct Benefit (Households)

$3,195,061.96

Total Funds Expended

Responsible Organization:

$1,217,829.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Development consists of 56 housing units that will be acquired and rehabilitated for an estimated total development cost of
$9,100,000.  See NSP-2008-0693-1-M001 for details on the remaining units not represented above.
Village Park Apartments is comprised of two historic buildings at the gateway to the historic Indian Village neighborhood and is
an existing Authority owned family development located in the City of Detroit at 1085 and 1099 Van Dyke Street, Wayne
County.  The Authority took title to the property on October 15, 2009 through foreclosure. At that time, the outstanding balance
of the tax-exempt first loan was $1,894,507.  Neighborhood Stabilization Program (NSP 1) funds will be used only for
rehabilitation and soft cost line items. 
 The preservation proposal calls for the demolition of a single family house located in the parking lot and acquisition of adjacent
parcels to expand green space and provide a more coherent parcel.  Health and safety issues to be addressed include removal
of underground storage tanks, lead based paint and asbestos abatement, and improved security in both the parking area and
the buildings.  Substantial rehabilitation is planned for both buildings, from energy efficient system improvements to complete
rehabilitation of individual units and common areas.  All rehabilitation will be done according to SHPO and Federal standards as
Historic Tax Credits are planned as part of the transaction.  Brownfield credits will provide additional leverage. 

Location Description:

1085 Van Dyke - 28 units; 1099 Van Dyke - 15 units

Activity Progress Narrative:

Village Park/MHT Housing Inc.Activity Title:

Project Number:

B001M

Project Title:

Multifamily Developments

$3,195,061.96$1,217,829.00State of Michigan

$1,217,829.00     Program Funds Drawdown $3,195,061.96
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/43 0/0 0/43# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$858,745.00

NSP Only - LMMI St. Clair County

Total Projected Budget from All Sources

Match Contributed

$858,745.00

$0.00

$0.00

$0.00

$858,745.00

$747,370.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0788-CFR-B001

$0.00

$103,745.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$103,745.00

$0.00

N/A

09/30/2012

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$746,967.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, redevelop and resale of 7 foreclosed/vacant homes.

Location Description:

St. Clair County

Activity Progress Narrative:

St. Clair CountyActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

$747,370.00$0.00St. Clair County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/7# of Housing Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 3/0 1/0 5/7# of Households 3 5 80.00

$0.00     Program Funds Drawdown $643,222.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan312 Bruce St. 48039-Marine City Match / N

Michigan921 St. Clair Blvd. 48001-Algonac Match / N

Michigan440 Dixie 48001-Algonac Match / N

Michigan1019 State St. 48001-Algonac Match / N

Michigan609 Scott St. 48039-Marine City Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,615,808.00

NSP Only - LMMI St. Clair Shores City

Total Projected Budget from All Sources

Match Contributed

$1,615,808.00

$0.00

$163,290.83

$0.00

$1,615,808.00

$1,495,422.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0804-ENT-B001

$0.00

$467,819.16

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$467,818.58

$0.00

N/A

12/31/2011

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$1,495,422.58

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

St. Clair Shores CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$1,495,422.58$0.00St. Clair Shores City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/8# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

5/8# of Housing Units 1

5/8# of Singlefamily Units 1

$0.00     Program Funds Drawdown $1,027,604.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan21907 Colony 48081-Saint Clair Shores Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/0 1/0 5/8# of Households 1 1 80.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,095,580.00

NSP Only - LH - 25% Set-Aside State of Michigan

Total Projected Budget from All Sources

Match Contributed

$10,095,580.00

$0.00

$24,471,243.00

$0.00

$10,095,580.00

$9,880,224.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-3412-B001MS

$2,173,145.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$200,000.00

To Date

08/03/2010

Direct Benefit (Households)

$9,880,224.66

Total Funds Expended

Responsible Organization:

$2,173,145.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Devleopment consists of 194 housing units that will be acquired and/or rehabilitated for an estimated total development cost of
$26,332,470.
Palmer Park Square involves the acquisition and rehabilitation of six beautiful historic building in the nationally recognized
Palmer Park area of Detroit.  All six buildings are currently vacant and boarded and three have been foreclosed on.   This
historically significant area has been severely impacted in recent years with the economic downturn.  The plan calls for the gut
rehab these six buildings to bring 194 units of quality affordable, energy efficient housing to an area which has been
tremendously impacted by blight and foreclosure.  All rents will be substantially below market level with rents ranging from $459
to $659.  Following the re-development of Palmer Park and with the future plans for the Woodward Rail system, this will allow
for the final step in reconnecting the residents of this historic neighborhood to the core of downtown Detroit. 

Location Description:

See Exhibit A Legal Description, 12 parcels in the City of Detroit.

Activity Progress Narrative:

Palmer Park SquareActivity Title:

Project Number:

B001M

Project Title:

Multifamily Developments

$9,880,224.66$2,173,145.00State of Michigan

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

$2,173,145.00     Program Funds Drawdown $9,880,224.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/194# of Housing Units 0

0/194# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/194 0/0 0/194# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,259,120.00

NSP Only - LH - 25% Set-Aside State of Michigan

Total Projected Budget from All Sources

Match Contributed

$1,259,120.00

$0.00

$0.00

$0.00

$1,100,000.00

$706,677.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-3425-B001MS

$390,270.34

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

07/27/2010

Direct Benefit (Households)

$706,677.36

Total Funds Expended

Responsible Organization:

$390,270.34

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Devleopment consists of 23 housing units and related facilities that will be acquired and/or rehabilitated for an estimated total
development cost of $2,567,000.
701 Miller apartments is an existing 22 unit planned rehabilitation project located in Ann Arbor.  The target population for this
project will be low income (30 to 50% of area median income).  Five of the units will be reserved for Supportive Housing tenants
as defined under the Addendum III and the Homeless Families Initiative.  The proposed project site has excellent proximity to
public transportation, shopping and medical care.    The site is close to public schools, parks and freeway access. Supportive
services are available to help ensure long-term community stability.  Avalon Housing has an existing contract for the provision
of supportive housing services with Washtenaw Community Health Organization through a sub-contract with Catholic Social
Services.  While tenants are encouraged to participate in activities, services are voluntary on site and in the community.

Location Description:

701 Miller Ave., Ann Arbor, MI  Parcel #09-09-29-215-010

Activity Progress Narrative:

Avalon Housing Inc. 701 MillerActivity Title:

Project Number:

B001M

Project Title:

Multifamily Developments

$706,677.36$390,270.34State of Michigan

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

$390,270.34     Program Funds Drawdown $706,677.36
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/23 0/0 0/23# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$85,402.00

NSP Only - LMMI Livonia City

Total Projected Budget from All Sources

Match Contributed

$85,402.00

$85,402.00

$0.00

$0.00

$85,402.00

$61,509.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5068-ENT-D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$0.00

To Date

03/17/2009

N/A

$61,509.00

Total Funds Expended

Responsible Organization:

($23,893.00)

Clearance and Demolition Under Way

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Livonia CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$61,509.00($23,893.00)Livonia City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Properties 0

$0.00     Program Funds Drawdown $61,509.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$291,985.00

NSP Only - LMMI Livonia City

Total Projected Budget from All Sources

Match Contributed

$291,985.00

$291,985.00

$0.00

$0.00

$291,985.00

$291,985.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5068-ENT-E001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$65,500.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of demolished or vacant properties through new construction.

Location Description:

Activity Progress Narrative:

Livonia CityActivity Title:

Project Number:

001-E

Project Title:

Construction of New Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/1 0/2# of Households 0 0 0

$0.00     Program Funds Drawdown $65,500.00

49

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$210,341.00

NSP Only - LMMI Three Rivers City

Total Projected Budget from All Sources

Match Contributed

$210,341.00

$0.00

$34,662.00

$530.00

$210,341.00

$201,941.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5829-CFR-E001

$0.00

$530.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$201,941.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Acquisition and new construction

Location Description:

In the City of Three Rivers second district

Activity Progress Narrative:

Three Rivers CityActivity Title:

Project Number:

001-E

Project Title:

Construction of New Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 1/0 2/0# of Households 0 0 100.00

$0.00     Program Funds Drawdown $201,941.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,042,538.68

NSP Only - LMMI Labor-Management Fund Advisors Ltd.

Total Projected Budget from All Sources

Match Contributed

$1,042,538.68

$0.00

$0.00

$0.00

$1,042,538.68

$1,025,811.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-6084-DFP - B001

$0.00

$26,302.68

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$26,302.68

$0.00

N/A

09/30/2012

$0.00

To Date

01/08/2010

Direct Benefit (Households)

$1,025,811.68

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of abandoned and foreclosed properties.

Location Description:

Target areas in the City of Detroit identified within the contract.

Activity Progress Narrative:

Labor-Management Fund AdvisorsActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 1/0 2/0# of Households 0 0 100.00

$0.00     Program Funds Drawdown $999,509.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,000,000.00

NSP Only - LH - 25% Set-Aside State of Michigan

Total Projected Budget from All Sources

Match Contributed

$20,000,000.00

$20,000,000.00

$8,186,021.00

$0.00

$20,000,000.00

$16,611,638.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-706-2-B001MS

$5,628,613.26

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

08/05/2010

Direct Benefit (Households)

$16,611,638.72

Total Funds Expended

Responsible Organization:

$5,628,613.26

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Development consists of 185 housing units that will be rehabilitated for an estimated total development cost of $28,045,018. 
Ginosko Development is proposing a gut-rehabilitation of all residential units including multiple unit reconfigurations and the
demolition of buildings to reduce the total number of units from 305 to 185 based on marketing considerations.  However, fewer
units will not result in the displacement of current tenants due to a current occupancy level at Evergreen Estates less than 40%.
The rehabbed development will be comprised exclusively of two and three-bedroom apartments and townhomes.  All one-
bedroom units will be demolished or reconfigured to reposition the development for marketing to low and moderate income
families, especially families with school aged children.  The following are planned for the repositioning of this development for
future operating and marketing efficiency:
 

    •  Demolition of the two apartment buildings at the center of Votrobeck Drive to increase intra-site visibility and provide a
&ldquoheart of the community&rdquo that will include a redesigned recreational activities complex and picnic area
    •  Significant &ldquogreen&rdquo rehab of all dwelling units and the community center that will include energy efficient
appliances; energy efficient lighting fixtures and hardware; low-flow toilets, showerheads, and faucets; high efficiency HVAC
systems (possibly to include geothermal and/or Solar P/V installations); and, drought tolerant landscaping.
    •  Rent decreases from 1.5% - 9% on all units
    •  New security features including a security gate at the entrance from Evergreen Road and passkey entry to all buildings on-
site
    •  Enhanced community building to include area for non-profit organizations to provide supportive services and financial
literacy counseling
    •  Improved integration with and access to Votrobeck Playground (located to the NW of the site) that will be re-purposed for
community supported agriculture, urban farming, and a small farmer&rsquos market.

Location Description:

Evergreen Estates/GDC-EE, LTDActivity Title:

Project Number:

B001M

Project Title:

Multifamily Developments

$16,611,638.72$5,628,613.26State of Michigan

$5,628,613.26     Program Funds Drawdown $16,611,638.72
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19311 Votrobeck Dr., Detroit, MI 48219.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/185 0/0 0/185# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$372,147.62

NSP Only - LMMI State of Michigan - Michigan State Housing Development

Total Projected Budget from All Sources

Match Contributed

$372,147.62

$372,146.62

$0.00

$372,147.62

$372,147.62

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Program Income Returned to MSHDA

$372,147.62

$372,147.62

$372,147.62

Oct 1 thru Dec 31, 2012

Activitiy Category:

$372,147.62

$0.00

N/A

02/10/2013

$372,147.62

To Date

02/11/2010

Direct Benefit (Households)

$372,147.62

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This is an activity within which multiple program income draws will be made.

Location Description:

Activity Progress Narrative:

Program Income Returned to MSHDAActivity Title:

Project Number:

Program Income

Project Title:

Program Income

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/1# of Multifamily Units 0

0/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0

0 0/0 0/0 0/1# Owner Households 0 0 0

0 0/0 0/0 0/1# Renter Households 0 0 0
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